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OBJECTIVE

The objective of this project is to rehabilitate the existing sewage treatment plant at the
Knowlton Township Rest Area through the repair or replacement of components of the plant in
order to bring it into compliance with all applicable codes and regulations.

II. CONSULTANT QUALIFICATIONS

A.

CONSULTANT & SUB-CONSULTANT PRE-QUALIFICATIONS

The Consultant shall be a firm pre-qualified with the Division of Property Management &
Construction (DPMC) in the P054 Waste/Water Treatment Professional Discipline and have in-
house capabilities or Sub-Consultants pre-qualified with DPMC in P002 Electrical Engineering
and all other Architectural, Engineering and Specialty Disciplines necessary to complete the
project as described in this Scope of Work (SOW).

I11. PROJECT BUDGET

A.

C.

CONSTRUCTION COST ESTIMATE (CCE)
The initial Construction Cost Estimate (CCE) for this project is $ 562,500.
The Consultant shall review this Scope of Work and provide a narrative evaluation and analysis

of the accuracy of the proposed project CCE in their technical proposal based on their
professional experience and opinion.

CURRENT WORKING ESTIMATE (CWE)
The Current Working Estimate (CWE) for this project is $ 773,750.

The CWE includes the construction cost estimate and all consulting, permitting and
administrative fees.

The CWE is the Client Agency’s financial budget based on this project Scope of Work and shall
not be exceeded during the design and construction phases of the project unless DPMC approves
the change in Scope of Work through a Contract amendment.

COST ESTIMATING
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On projects with a CCE under $750,000, the estimate may be prepared by the Consultant’s in-
house staff or their Sub-Consultant’s staff during each design phase of the project. However, if
the CCE is $750,000 or larger, the Consultant or Sub-Consultant providing the estimate must be
pre-qualified with DPMC in the P025 Estimating/Cost Analysis Specialty Discipline.

All cost estimates shall be adjusted for regional location, site factors, construction phasing,
premium time, building use group, location of work within the building, temporary swing space,
security issues, and inflation factors based on the year in which the work is to be performed.

All cost estimates must be submitted on a DPMC-38 Project Cost Analysis form at each design
phase of the project with a detailed construction cost analysis in CSI format (2004 Edition) for
all appropriate divisions and sub-divisions. The Project Manager will provide cost figures for
those items which may be in addition to the CCE such as art inclusion, CM services, etc. and
must be included as part of the CWE. This cost analysis must be submitted for all projects
regardless of the Construction Cost Estimate amount.

CONSULTANT’S FEES

The construction cost estimate for this project shall not be used as a basis for the Consultant’s
design and construction administration fees. The Consultant’s fees shall be based on the
information contained in this Scope of Work document and the observations made and/or the
additional information received during the pre-proposal meeting.

V. PROJECT SCHEDULE

A

SCOPE OF WORK DESIGN & CONSTRUCTION SCHEDULE

The following schedule identifies the estimated design and construction phases for this project
and the estimated durations.

PROJECT PHASE ESTIMATED DURATION (Calendar Days)
1. Design Development Phase 50% (Minimum) 49
®  Project Team & DPMC Plan/Code Unit Review & Comment 14
3. Final Design Phase 100% 28
®  Project Team & DPMC Plan/Code Unit Review & Approval 14
4. Permit Application Phase 7

® |[ssue Plan Release
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5. Bid Phase 42
6. Award Phase 28
7. Construction Phase 180
B. CONSULTANT’S PROPOSED DESIGN & CONSTRUCTION

D.

SCHEDULE

The Consultant shall submit a project design and construction bar chart schedule with their
technical proposal that is similar in format and detail to the schedule depicted in Exhibit ‘A’.
The bar chart schedule developed by the Consultant shall reflect their recommended project
phases, phase activities, activity durations.

The Consultant shall estimate the duration of the project Close-Out Phase based on the
anticipated time required to complete each deliverable identified in Section XIV of this
document entitled “Contract Deliverables - Project Close-Out Phase” and include this
information in the bar chart schedule submitted.

A written narrative shall also be included with the technical proposal explaining the schedule
submitted and the reasons why and how it can be completed in the time frame proposed by the
Consultant.

This schedule and narrative will be reviewed by the Consultant Selection Committee as part of
the evaluation process and will be assigned a score commensurate with clarity and
comprehensiveness of the submission.

CONSULTANT DESIGN SCHEDULE

The Project Manager will issue the Consultant’s approved project schedule at the first design
kickoff meeting. This schedule will be binding for the Consultant’s activities and will include
the start and completion dates for each design activity. The Consultant and Project Team
members shall use this schedule to ensure that all design milestone dates are being met for the
project. The Consultant shall update the schedule to reflect performance periodically (minimally
at each design phase) for the Project Team review and approval. Any recommendations for
deviations from the approved design schedule must be explained in detail as to the causes for the
deviation(s) and impact to the schedule.

BID DOCUMENT CONSTRUCTION SCHEDULE
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The Consultant shall include a construction schedule in Division 1 of the specification bid
document. This schedule shall contain, at minimum, the major activities and their durations for
each trade specified for the project. This schedule shall be in “bar chart” format and will be used
by the Contractors as an aid in determining their bid price. It shall reflect special sequencing or
phased construction requirements including, but not limited to: special hours for building access,
weather restrictions, imposed constraints caused by Client Agency program schedules, security
needs, lead times for materials and equipment, anticipated delivery dates for critical items, utility
interruption and shut-down constraints, and concurrent construction activities of other projects at
the site and any other item identified by the Consultant during the design phases of the project.

CONTRACTOR CONSTRUCTION PROGRESS SCHEDULE

The Contractor shall be responsible for preparing a coordinated combined progress schedule with
the Sub-Contractors after the award of the contract. This schedule shall meet all of the
requirements identified in the Consultant’s construction schedule. The construction schedule
shall be completed in accordance with the latest edition of the Instructions to Bidders and
General Conditions entitled, “Article 9, Construction Progress Schedule” (No CPM).

The Consultant must review and analyze this progress schedule and recommend
approval/disapproval to the Project Team until a satisfactory version is approved by the Project
Team. The Project Team must approve the baseline schedule prior to the start of construction and
prior to the Contractor submitting invoices for payment.

The Consultant shall note in Division 1 of the specification that the State will not accept the
progress schedule until it meets the project contract requirements and any delays to the start of
the construction work will be against the Contractor until the date of acceptance by the State.

The construction progress schedule shall be reviewed, approved, and updated by the Contractor
of schedule, Consultant, and Project Team members at each regularly scheduled construction job
meeting and the Consultant shall note the date and trade(s) responsible for project delays (as
applicable).

V. PROJECT SITE LOCATION & TEAM MEMBERS

A.

PROJECT SITE ADDRESS
The location of the project site is:
1-80 Knowlton Township Rest Area

Mile Post 7.15 Eastbound Route 80
Knowlton Township, NJ 07832

PAGE 9



PROJECT NAME: Sewage Treatment Plant Rehabilitation
PROJECT LOCATION: 1-80 Knowlton Township Rest Area
PROJECT NO: T0504-00

DATE: 12-5-12

See Exhibit ‘B’ for the project site plan.

PROJECT TEAM MEMBER DIRECTORY

The following are the names, addresses, and phone numbers of the Project Team members.

1. DPMC Representative:

Name: Todd Jones, Project Manager

Address:  Division of Property Management & Construction
20 West State Street, 3" Floor
Trenton, NJ 08608

Phone No:  609-306-3795

E-Mail No: todd.jones@treas.state.nj.us

2. Client Agency Representative:

Name: George Schwarz

Address: Department of Transportation
PO Box 600
Trenton NJ 08625

Phone No: 609-530-2878

E-Mail No: george.schwarz@dot.state.nj.us

V1. PROJECT DEFINITION

A

BACKGROUND

The Knowlton Twp. Rest Area was constructed in the early 1980’s to provide restroom and
break facilities for the traveling public on Interstate Route 80.

A sewage treatment plant was constructed on site to handle the outflow from the restroom
facilities as there is no municipal sanitary sewer service in the vicinity of the rest area. The
sewage treatment plant was constructed and permitted to handle an outflow of 25,000 gallons per
day. It was anticipated that the restroom facilities would have extended hours of operation and
that a dumping station for sewage from recreational vehicles would be constructed which would
be served by the sewage treatment plant. The dumping station was deleted from the original
construction project and the hours of operation of the restroom facilities have been reduced to
eight hours a day, five days a week.
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A Compliance Evaluation and Assistance Inspection of the sewage treatment plant was
conducted on February 1, 2012 by the New Jersey Department of Environmental Protection
(NJDEP). As a result of this inspection, it was determined that the plant was in violation of the
New Jersey Water Pollution Control Act and the New Jersey Pollutant Discharge Elimination
System regulations with respect to the operation of the plant. On February 13, 2012, a Notice of
Violation was issued to the NJDOT by the NJDEP.

B. FUNCTIONAL DESCRIPTION OF THE PLANT

The sewage treatment plant at the Knowlton Township Rest Area treats sewage generated from
the restroom facilities in the services building. The plant capacity is 25,000 gallons per day.

Other buildings on the site include storage buildings, storage shed, generator/utility building and
a water tower.

Water is provided to the facility by means of two wells which are located on the westbound side
of 1-80.

VII.CONSULTANT DESIGN RESPONSIBILITIES

A.  SEWAGE TREATMENT PLANT REHABILITATION

1. Plant Capacity
The sewage treatment plant shall be designed to treat the current NJPDES permitted capacity of
25,000 gallons per day (Permit No. NJ0052302).

2. Extended Aeration System
The extended aeration system, including but not limited to, aeration tanks, aerated sludge holding
tanks, clarifiers, comminutor and vertical and inclined bar racks shall be replaced in-kind.

3. Sand Filter

The rapid sand filter system shall be replaced with two cloth drum filters with enclosures. Each
cloth drum filter shall be sized to handle the full capacity of the plant. Flow control devices shall
be provided to permit isolating each filter for maintenance purposes.

4.  Chlorine Contact Tank

The chlorine contact system shall be replaced in kind. There are currently no requirements for
chlorine treatment of the outflow, however the system shall be designed and installed to facilitate
future activation of the system if necessary.
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5. Dosing Chamber and Filter Beds
The dosing chamber and buried filter beds shall be remain and shall be reconnected to the new
equipment.

6. Flow Measurement
A flow measurement device shall be provided to measure and record the plant effluent.

7. Controls
Control panels, enclosures, conduit and wiring shall be replaced with new equipment.

8.  Electric Power
Consultant shall verify that primary and standby/emergency electric power to the treatment plant
is adequate for the new equipment.

Electric components serving the treatment plant, including but not limited to, cables, panels and
breakers shall be replaced as required.

9. Site Improvements
Site improvements required to facilitate the new equipment, including but not limited to,
drainage, fencing, lighting and access, shall be included in the construction documents.

10. Miscellaneous Equipment

Miscellaneous equipment, including but not limited to, piping, railings, grating, electrical
components and other associated equipment required to operate and maintain the sewage
treatment plant shall be included in the construction documents.

11. Demolition
Construction documents shall include demolition and disposal of all equipment removed from
the treatment plant. Equipment disposal shall comply with all applicable regulations.

12. Temporary Toilet Facilities
Construction documents shall include requirements for the contractor to provide temporary toilet
facilities for public use when the sewage treatment plant is not operational.

13. New Jersey Pollutant Discharge Elimination System (NJPDES)

Consultant shall secure the “Treatment Works Approval” (TWA) required for compliance with
the NJPDES permit. Consultant shall include all costs except DEP fees associated with
preparing the application and securing the TWA in their lump sum fee proposal.

Consultant shall estimate the DEP fees for the TWA and include that amount in their fee
proposal line item entitled “NJPDES Fee Allowance”, refer to paragraph XI1.B.
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B.

GENERAL DESIGN OVERVIEW

1. Design Detail:

Section VII of this Scope of Work is intended as a guide for the Consultant to understand the
overall basic design requirements of the project and is not intended to identify each specific
design component related to code and construction items. The Consultant shall provide those
details during the design phase of the project ensuring that they are in compliance with all
applicable codes, regulating authorities, and the guidelines established in the DPMC Procedures
for Architects and Engineers Manual.

The Consultant shall understand that construction documents submitted to DPMC shall go
beyond the basic requirements set forth by the current copy of the Uniform Construction Code
NJAC 5:23-2.15(f). Drawings and specifications shall provide detail beyond that required to
merely show the nature and character of the work to be performed. The construction documents
shall provide sufficient information and detail to illustrate, describe and clearly delineate the
design intent of the Consultant and enable all Contractors to uniformly bid the project.

The Consultant shall ensure that all of the design items described in this scope of work are
addressed and included in the project drawings and specification sections where appropriate.

It shall be the Consultant’s responsibility to provide all of the design elements for this project.
Under no circumstance may they delegate the responsibility of the design; or portions thereof, to
the Contractor unless specifically allowed in this Scope of Work.

2. Specification Format:

The Consultant shall ensure that the project design specifications are formatted in the revised and
expanded version of the Construction Specifications Institute (CSI) format entitled “Master
Format 2004 Edition: Numbers and Titles.”

The Consultant shall review all of the CSI Master Format 2004 specification sections listed and
remove those that do not apply and edit those that remain so they are consistent and specific to
this project scope of work.

PROJECT COMMENCEMENT

A pre-design meeting shall be scheduled with the Consultant and the Project Team members at
the commencement of the project to obtain and/or coordinate the following information:

1. Project Directory:
Develop a project directory that identifies the name and phone number of key designated
representatives who may be contacted during the design and construction phases of this project.
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2. Site Access:

Develop procedures to access the project site and provide the names and phone numbers of
approved escorts when needed. Obtain copies of special security and policy procedures that
must be followed during all work conducted at the facility and include this information in
Division 1 of the specification.

3. Project Coordination:

Review and become familiar with any current and/or future projects at the site that may impact
the design, construction, and scheduling requirements of this project. Incorporate all appropriate
information and coordination requirements in Division 1 of the specification.

4.  Existing Documentation:
Copies of the following documents will be provided to each Consulting firm on compact disk
(CD) at the pre-proposal meeting to assist in the bidding process.

e “I-80 Knowlton Rest Area Wastewater Treatment Plant Evaluation Report”, prepared by
Gannett Fleming, dated September 2012

e Rt. 80, Sect. 1V “Safety Rest Area On Eastbound Side” — Drawings 3 of 17 through 17 of 17,
dated October 8, 1981

Review these documents and any additional information that may be provided at a later date such
as reports, studies, surveys, equipment manuals, as-built drawings, etc. The State does not attest
to the accuracy of the information provided and accepts no responsibility for the consequences of
errors by the use of any information and material contained in the documentation provided. It
shall be the responsibility of the Consultant to verify the contents and assume full responsibility
for any determination or conclusion drawn from the material used. If the information provided is
insufficient, the Consultant shall take the appropriate actions necessary to obtain the additional
information required.

All original documentation shall be returned to the provider at the completion of the project.

5.  Scope of Work:

Review the design and construction administration responsibilities and the submission
requirements identified in this Scope of Work with the Project Team members. Items such as:
contract deliverables, special sequencing or phased construction requirements, special hours for
construction based on Client Agency programs or building occupancy, security needs, delivery
dates of critical and long lead items, utility interruptions or shut down constraints for tie-ins,
weather restrictions, and coordination with other project construction activities at the site shall be
addressed.

This information and all general administrative information; including a narrative summary of
the work for this project, shall be included in Division 1 of the specification. The Consultant
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shall assure that there are no conflicts between the information contained in Division 1 of the
specification and the DPMC General Conditions.

6. Project Schedule:
Review and update the project design and construction schedule with the Project Team members.

D. BUILDING & SITE INFORMATION
The following information shall be included in the project design documents.

1. Building Classification:
Provide the building Use Group Classification and Construction Type on the appropriate design
drawing.

2. Building Block & Lot Number:
Provide the site Block and Lot Number on the appropriate design drawing.

3. Building Site Plan:

Only when the project scope involves site work, or when the design triggers code issues that
require site information to show code compliance, shall a site plan be provided that is drawn in
accordance with an accurate boundary line survey. The site plan shall include, but not be limited
to, the following as may be applicable:

The size and location of new and existing buildings and additions as well as other structures.
The distance between buildings and structures and to lot lines.

Established and new site grades and contours as well as building finished floor elevations.
New and existing site utilities, site vehicular and pedestrian roads, walkways and parking
areas.

4.  Site Location Map:

Provide a site location map on the drawing cover sheet that identifies the vehicular travel routes
from major roadways to the project construction site and the approved access roads to the
Contractor’s worksite staging area.

E. DESIGN MEETINGS & PRESENTATIONS

1. Design Meetings:

Conduct the appropriate number of review meetings with the Project Team members during each
design phase of the project so they may determine if the project meets their requirements,
question any aspect of the contract deliverables, and make changes where appropriate. The
Consultant shall describe the philosophy and process used in the development of the design
criteria and the various alternatives considered to meet the project objectives. Selected studies,
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sketches, cost estimates, schedules, and other relevant information shall be presented to support
the design solutions proposed. Special considerations shall also be addressed such as: Contractor
site access limitations, utility shutdowns and switchover coordination, phased construction and
schedule requirements, security restrictions, available swing space, material and equipment
delivery dates, etc.

It shall also be the responsibility of the Consultant to arrange and require all critical Sub-
Consultants to be in attendance at the design review meetings.

Record the minutes of each design meeting and distribute within seven (7) calendar days to all
attendees and those persons specified to be on the distribution list by the Project Manager.

2. Design Presentations:
The minimum number of design presentations required for each phase of this project is identified
below for reference:

Design Development Phase: One (1) oral presentation at phase completion.

Final Design Phase: One (1) oral presentation at phase completion.

VIIL.LCONSULTANT CONSTRUCTION RESPONSIBILITIES

A

GENERAL CONSTRUCTION ADMINISTRATION OVERVIEW

This section of the Scope of Work is intended as a guide for the Consultant to understand their
overall basic construction administration responsibilities for the project and does not attempt to
identify each specific activity or deliverable required during this phase. The Consultant shall
obtain that information from the current publication of the DPMC Procedures for Architects and
Engineers Manual and any additional information provided during the Consultant Selection
Process.

PRE-BID MEETING

The Consultant shall attend, chair, record and distribute minutes of the Contractor pre-bid
meetings. When bidders ask questions that may affect the bid price of the project, the Consultant
shall develop a Bulletin(s) to clarify the bid documents in the format described in the Procedures
for Architects and Engineers Manual, Section 9.2 entitled “Bulletins.” These Bulletins must be
sent to DPMC at least seven (7) calendar days prior to the bid opening date. DPMC will then
distribute the document to all bidders.
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C.

BID OPENING
The Consultant must attend the bid opening held at the designated location.

In the event that the construction bids received exceed the Consultant’s approved final cost
estimate by 5% or more, the Consultant shall redesign and/or set up sufficient approved alternate
designs, plans and specifications for the project work, to secure a bid that will come within the
allocation specified by the State without impacting the programmatic requirements of the project.
Such redesign work and changes to plans, including reproduction costs for submission in order to
obtain final approval and permits, shall be undertaken by the Consultant at no additional cost to
the State.

POST BID REVIEW MEETING, RECOMMENDATION FOR AWARD

The Consultant; in conjunction with the Project Manager, shall review the bid proposals
submitted by the various Contractors to determine the low responsible bid for the project. The
Consultant; in conjunction with the Project Manager, shall develop a post bid questionnaire
based on the requirements below and schedule a post bid review meeting with the Contractor’s
representative to review the construction costs and schedule, staffing, and other pertinent
information to ensure they understand the Scope of the Work and that their bid proposal is
complete and inclusive of all requirements necessary to deliver the project in strict accordance
with the plans and specifications.

1. Post Bid Review:

Review the project bid proposals including the alternates, unit prices, and allowances within
seven (7) calendar days from the bid due date. Provide a bid tabulation matrix comparing all bids
submitted and make a statement about the high, low, and average bids received. Include a
comparison of the submitted bids to the approved current construction cost estimate. When
applicable, provide an analysis with supporting data, detailing why the bids did not meet the
construction cost estimate.

2.  Review Meeting:

Arrange a meeting with the apparent low bid Contractor to discuss their bid proposal and other
issues regarding the award of the contract. Remind the Contractor that this is a Lump Sum bid.
Request the Contractor to confirm that their bid proposal does not contain errors. Review and
confirm Alternate pricing and Unit pricing and document acceptance or rejection as appropriate.

Comment on all omissions, qualifications and unsolicited statements appearing in the proposals.
Review any special circumstances of the project. Ensure the Contractor’s signature appears on all
post bid review documents.
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3. Substitutions:

Inquire about any potential substitutions being contemplated by the Contractor and advise them
of the State’s guidelines for the approval of substitutions and the documentation required.
Review the deadline and advise the Contractor that partial submissions are not acceptable.
Submission after the deadline may be rejected by the State.

Equal substitutions that are proposed by the Contractor that are of lesser value must have a credit
change order attached with the submittal (See Article 4 of the General Conditions). The State has
the right to reject the submission if there is no agreement on the proposed credit. Contractor will
be responsible to submit a specified item.

4. Schedule:

Confirm that the Contractor is aware of the number of calendar days listed in the contract
documents for the project duration and that the Contractor’s bid includes compliance with the
schedule duration and completion dates. Particular attention shall be given to special working
conditions, long lead items and projected delivery dates, etc. Review project milestones (if
applicable). This could give an indication of Contractor performance, but not allow a rejection of
the bid.

Review the submittal timeframes per the Contract documents. Ask the Contractor to identify
what products will take over twenty-eight (28) calendar days to deliver from the point of
submittal approval.

If a CPM Schedule is required, review the provisions and have Contractor acknowledge the
responsibility. Ask for the name of the CPM Scheduler and the “ballpark™ costs.

5.  Performance:

Investigate the past performance of Contractor by contacting Architects and owners (generally
three of each) that were listed in their DPMC pre-qualification package and other references that
may have been provided. Inquire how the Contractor performed with workmanship, schedule,
project management, change orders, cooperation, paper work, etc.

6. Superintendent:
Remind the Contractor that a full-time non-working superintendent is required per the General
Conditions, who must be responsible to address Contract issues. (Article 4.3.2.).

7. Letter of Recommendation:

prepare a Letter of Recommendation for contract award to the Contractor submitting the low
responsible bid within three (3) calendar days from the post bid review meeting. The document
shall contain the project title, DPMC project number, bid due date and expiration date of the
proposal. It shall include a detailed narrative describing each post bid meeting agenda item
identified above and a recommendation to award the contract to the apparent low bid Contractor
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based on the information obtained during that meeting. Describe any acceptance or rejection of
Alternate pricing and Unit pricing.

Comment on any discussion with the Contractor that provides a sense of their understanding of
the project and any special difficulties that they see, and how they might approach those
problems.

Attach all minutes of the Post bid meeting and any other relevant correspondence with the Letter
of Recommendation and submit them to the Project Manager.

8. Conformed Drawings:

The Consultant shall prepare and distribute two (2) sets of drawings stamped “Conformed
Drawings” to the Project Manager that reflect all Bulletins and/or required changes, additions,
and deletions to the pertinent drawings within fourteen (14) calendar days of the construction
contract award date.

Any changes made in Bulletins, meeting minutes, post bid review requirements shall also be
reflected in the specification.

E. DIRECTOR’S HEARING

The Consultant must attend any Director’s hearing(s) if a Contractor submits a bid protest. The
Consultant shall be present to interpret the intent of the design documents and answer any
technical questions that may result from the meeting. In cases where the bid protest is upheld,
the Consultant shall submit a new “Letter of Recommendation” for contract award. The hours
required to attend the potential hearings and to document the findings shall be estimated by the
Consultant and the costs will be included in the base bid of their fee proposal.

F. CONSTRUCTION JOB MEETINGS, SCHEDULES, LOGS

The Consultant shall conduct all of the construction job meetings, to be held bi-weekly for the
duration of construction, in accordance with the procedures identified in the A/E manual and
those listed below.

1. Meetings:

The Consultant and Sub-Consultant(s) shall attend the pre-construction meeting and all
construction job meetings during the construction phase of the project. The Consultant shall
chair the meeting, transcribe and distribute the job-meeting minutes for every job meeting to all
attendees and to those persons specified to be on the distribution list by the Project Manager.
The Agenda for the meeting shall include, but not be limited to the items identified in the
Procedures for Architects and Engineers Manual, Section 10.3.1, entitled “Agenda.”
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Also, the Consultant is responsible for the preparation and distribution of minutes within three
(3) calendar days of the meeting. The format to be used for the minutes shall comply with those
identified in the “Procedures for Architects and Engineers Manual,” Section 10.3.4, entitled,
“Format of Minutes.” All meeting minutes are to have an *“action” column indicating the party
that is responsible for the action indicated and a deadline to accomplish the assigned task. These
tasks must be reviewed at each job progress meeting until it is completed and the completion
date of each task shall be noted in the minutes of the meeting following the task completion.

2. Schedules:

The Consultant; with the input from the Client Agency Representative and Project Manager,
shall review and recommend approval of the project construction schedule prepared by the
Contractor. The schedule shall identify all necessary start and completion dates of construction,
construction activities, submittal process activities, material deliveries and other milestones
required to give a complete review of the project.

The Consultant shall record any schedule delays, the party responsible for the delay, the schedule
activity affected, and the original and new date for reference.

The Consultant shall ensure that the Contractor provides a two (2) week “look ahead”
construction schedule based upon the current monthly updated schedule as approved at the bi-
weekly job meetings and that identifies the daily planned activities for that period. This
Contractor requirement must also be included in Division 1 of the specification for reference.

3. Submittal Log:

The Consultant shall develop and implement a submittal log that will identify all of the required
project submittals as identified in the design specification. The dates of submission shall be
determined and approved by all affected parties during the pre-construction meeting.

Examples of the submissions to be reviewed and approved by the Consultant and Sub-Consultant
(if required) include: shop drawings, change orders, Request for Information (RFI), equipment
and material catalog cuts, spec sheets, product data sheets, MSDS material safety data sheets,
specification procedures, color charts, material samples, mock-ups, etc. The submittal review
process must be conducted at each job progress meeting and shall include the Consultant, Sub-
Consultant, Contractor, Project Manager, and designated representatives of the Client Agency.

The Consultant shall provide an updated submittal log at each job meeting that highlights all of
the required submissions that are behind schedule during the construction phase of the project.

G. CONSTRUCTION SITE ADMINISTRATION SERVICES

The Consultant and Sub-Consultant(s) shall provide construction site administration services
during the duration of the project. The Consultant and Sub-Consultant(s) do not necessarily have
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to be on site concurrently if there are no critical activities taking place that require the Sub-
Consultant’s participation.

The services required shall include, but not be limited to; field observations sufficient to verify
the quality and progress of construction work, conformance and compliance with the contract
documents, and to attend/chair meetings as may be required by the Project Manager to resolve
special issues.

Consultant and Sub-Consultant(s) shall conduct weekly site inspection/field observation visits.
Site inspection/field observation visits may be conducted in conjunction with regularly scheduled
bi-weekly construction job meetings, depending on the progress of work, for weeks that
construction job meetings are scheduled. The Consultant and their Sub-Consultant(s) shall
submit a field observation report for each site inspection to the Project Manager. Also, they shall
conduct inspections during major construction activities including, but not limited to the
following examples: concrete pours, steel and truss installations, code inspections, final testing
of systems, achievement of each major milestone required on the construction schedule, and
requests from the Project Manager. The assignment of a full time on-site Sub-Consultant does
not relieve the Consultant of their site visit obligation.

The Consultant shall refer to Section XIV. Contract Deliverables of this Scope of Work
subsection entitled “Construction Phase” to determine the extent of services and deliverables
required during this phase of the project.

H. SUB-CONSULTANT PARTICIPATION

It is the responsibility of the Consultant to ensure that they have provided adequate hours and/or
time allotted in their technical proposal so that their Sub-Consultants may participate in all
appropriate phases and activities of this project or whenever requested by the Project Manager.
This includes the pre-proposal site visit and the various design meetings and construction job
meetings, site visits, and close-out activities described in this Scope of Work. Field observation
reports and/or meeting minutes are required to be submitted to the Project Manager within three
(3) calendar days of the site visit or meeting. All costs associated with such services shall be
included in the base bid of the Consultant’s fee proposal.

l. DRAWINGS

1. Shop Drawings:

Each Contractor shall review the specifications and determine the numbers and nature of each
shop drawing submittal. Five (5) sets of the documents shall be submitted with reference made to
the appropriate section of the specification. The Consultant shall review the Contractor’s shop
drawing submissions for conformity with the construction documents within seven (7) calendar
days of receipt. The Consultant shall return each shop drawing submittal stamped with the
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K.

appropriate action, i.e. “Approved”, “Approved as Noted”, “Approved as Noted Resubmit for
Records”, “Rejected”, etc.

2. As-Built & Record Set Drawings:

The Contractor(s) shall keep the contract drawings up-to-date at all times during construction
and upon completion of the project, submit their AS-BUILT drawings to the Consultant with the
Contractor(s) certification as to the accuracy of the information prior to final payment. All AS-
BUILT drawings submitted shall be entitled AS-BUILT above the title block and dated.

The Consultant shall review the Contractor(s)” AS-BUILT drawings at each job progress
meeting to ensure that they are up-to-date. Any deficiencies shall be noted in the progress
meeting minutes.

The Consultant shall acknowledge acceptance of the AS-BUILT drawings by signing a
transmittal indicating they have reviewed them and that they reflect the AS-BUILT conditions as
they exist.

Upon receipt of the AS-BUILT drawings from the Contractor(s), The Consultant shall obtain the
original mylars from DPMC and transfer the AS-BUILT conditions to the original full sized
signed mylars to reflect RECORD conditions within fourteen (14) calendar days of receipt of the
AS-BUILT information.

The Consultant shall note the following statement on the original RECORD-SET drawings. “The
AS-BUILT information added to this drawing(s) has been supplied by the Contractor(s). The
(Architect) (Engineer) does not assume the responsibility for its accuracy other than conformity
with the design concept and general adequacy of the AS-BUILT information to the best of the
(Architect’s) (Engineer’s) knowledge.”

Upon completion, The Consultant shall deliver the RECORD-SET original mylars to DPMC
who will acknowledge their receipt in writing. This hard copy set of drawings and three (3) sets
of current release AUTO CAD discs shall be submitted to DPMC and the discs shall contain all
AS-BUILT drawings in both “.dwg” (native file format for AUTO CAD) and “.tif” (Tagged
Image File) file formats.

CONSTRUCTION DEFICIENCY LIST

The Consultant shall prepare, maintain and continuously distribute an on-going deficiency list to
the Contractor, Project Manager, and Client Agency Representative during the construction
phase of the project. This list shall be separate correspondence from the field observation reports
and shall not be considered as a punch list.

INSPECTIONS: SUBSTANTIAL & FINAL COMPLETION
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The Consultant and their Sub-Consultant(s) accompanied by the Project Manager, Code
Inspection Group, Client Agency Representative and Contractor shall conduct site inspections to
determine the dates of substantial and final completion. The Project Manager will issue the only
recognized official notice of substantial completion. The Consultant shall prepare and distribute
the coordinated punch list, written warranties and other related DPMC forms and documents,
supplied by the Contractor, to the Project Manager for review and certification of final contract
acceptance.

If applicable, the punch list shall include a list of attic stock and spare parts.

L. CLOSE-OUT DOCUMENTS

The Consultant shall review all project close-out documents as submitted by the Contractors to
ensure that they comply with the requirements listed in the “Procedure for Architects and
Engineers’ Manual.” The Consultant shall forward the package to the Project Manager within
fourteen (14) calendar days from the date the Certificate of Occupancy/Certificate of Approval is
issued. The Consultant shall also submit a letter certifying that the project was completed in
accordance with the contract documents, etc.

M. CLOSE-OUT ACTIVITY TIME

The Consultant shall provide all activities and deliverables associated with the “Close-Out
Phase” of this project as part of their Lump Sum base bid. The Consultant and/or Sub-
Consultant(s) may not use this time for additional job meetings or extended administrative
services during the Construction Phase of the project.

N.  TESTING, TRAINING, MANUALS AND ATTIC STOCK

The Consultant shall ensure that all equipment testing, training sessions and equipment manuals
required for this project comply with the requirements identified below.

1. Testing:

All equipment and product testing conducted during the course of construction is the
responsibility of the Contractor. However, the Consultant shall ensure the testing procedures
comply with manufacturers recommendations. The Consultant shall review the final test reports
and provide a written recommendation of the acceptance/rejection of the material, products or
equipment tested within seven (7) calendar days of receipt of the report.

2. Training:

The Consultant shall include in the specification that the Contractor shall schedule and
coordinate all equipment training with the Project Manager and Client Agency representatives. It
shall state that the Contractor shall submit the Operation and Maintenance (O&M) manuals,
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training plan contents, and training durations to the Consultant, Project Manager and Client
Agency Representative for review and approval prior to the training session.

The Consultant shall ensure that the training session is “videotaped” by the Contractor. A copy
of the “videotape” shall be transmitted to the Project Manager who will forward the material to
the Client Agency for future reference.

All costs associated with the training sessions shall be borne by the Contractor installing the
equipment. A signed letter shall be prepared stating when the training was completed and must
be accompanied with the training session sign-in sheet as part of the project close-out package.

3. Operation & Maintenance Manuals:

The Consultant shall coordinate and review the preparation and issuance of the equipment
manuals provided by the Contractor(s) ensuring that they contain the operating procedures,
maintenance procedures and frequency, cut sheets, parts lists, warranties, guarantees, and
detailed drawings for all equipment installed at the facility.

A troubleshooting guide shall be included that lists problems that may arise, possible causes with
solutions, and criteria for deciding when equipment shall be repaired and when it must be
replaced.

Include a list of the manufacturer’s recommended spare parts for all equipment being supplied
for this project.

A list of names, addresses and telephone numbers of the Contractors involved in the installations
and firms capable of performing services for each mechanical item shall be included. The
content of the manuals shall be reviewed and approved by the Project Manager and Client
Agency Representative.

The Consultant shall include in the specification that the Contractor must provide a minimum of
ten (10) “throwaway” copies of the manual for use at the training seminar and seven (7)
hardbound copies as part of the project close-out package.

4,  Attic Stock:

The Consultant shall determine and recommend whether “attic stock” should be included for all
aspects of the project. If required, the Consultant shall specify attic stock items to be included in
the project.

Prior to project close-out, the Consultant must prepare a comprehensive listing of all items for
delivery by the Contractor to the Owner and in accordance with the appropriate
specification/plan section. Items shall include, but not be limited to: training sessions, O&M
manuals, as-built drawings, itemized attic stock requirements, and manufacturer
guarantees/warranties.
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O.

CHANGE ORDERS

The Consultant shall review and process all change orders in accordance with the contract
documents and procedures described below.

1. Consultant:

The Consultant shall prepare a detailed request for Change Order including a detailed description
of the change(s) along with appropriate drawings, specifications, and related documentation and
submit the information to the Contractor for the change order request submission. This will
require the use of the current DPMC 9b form.

2. Contractor:

The Contractor shall submit a DPMC 9b Change Order Request form to the Project Manager
within seven (7) calendar days after receiving the Change Order from the Consultant. The
document shall identify the changed work in a manner that will allow a clear understanding of
the necessity for the change. Copies of the original design drawings, sketches, etc. and
specification pages shall be highlighted to clarify and show entitlement to the Change Order.

Copies shall be provided of job minutes or correspondence with all relative information
highlighted to show the origin of the Change Order. Supplementary drawings from the
Consultant shall be included if applicable that indicate the manner to be used to complete the
changed work. A detailed breakdown of all costs associated with the change, i.e. material, labor,
equipment, overhead, Sub-Contractor work, profit and bond, and certification of increased bond
shall be provided.

If the Change Order will impact the time of the project, the Contractor shall include a request for
an extension of time. This request shall include a copy of the original approved project schedule
and a proposed revised schedule that reflects the impact on the project completion date.
Documentation to account for the added time requested shall be included to support entitlement
of the request such as additional work, weather, other Contractors, etc. This documentation shall
contain dates, weather data and all other relative information.

3. Recommendation for Award:

The Consultant shall evaluate the reason for the change in work and provide a detailed written
recommendation for approval or disapproval of the Change Order Request including backup
documentation of costs in CSI format and all other considerations to substantiate that decision.

4. Code Review:

The Consultant shall determine if the Change Order request will require Code review and shall
submit six (6) sets of signed and sealed modified drawings and specifications to the DPMC Plan
& Code Review Unit for approval, if required. The Consultant must also determine and produce
a permit amendment request if required.
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5. Cost Estimate:

The Consultant shall provide a detailed cost estimate of the proposed Change Order Request, as
submitted by the Contractor, in CSI format (2004 Edition) for all appropriate divisions and sub-
divisions using a recognized estimating formula. The estimate shall then be compared with that
of the Contractor’s estimate. If any line item in the Consultant’s estimate is lower than the
corresponding line item in the Contractor’s estimate, the Consultant in conjunction with the
Project Manager is to contact the Contractor by telephone and negotiate the cost differences. The
Consultant shall document the negotiated agreement on the Change Order Request form. If the
Contractor’s total dollar value changes based on the negotiations, the Consultant shall identify
the changes on the Change Order Request form accordingly.

When recommending approval or disapproval of the change order, the Consultant shall be
required to prepare and process a Change Order package that contains at a minimum the
following documents:

DPMC 9b Change Order Request

DPMC 10 Consultant’s Evaluation of Contractor’s Change Order Request
Consultant’s Independent Detailed Cost Estimate

Notes of Negotiations

6. Time Extension:

When a Change Order Request is submitted with both cost and time factors, the Consultant’s
independent cost estimate is to take into consideration time factors associated with the changed
work. The Consultant is to compare their time element with that of the Contractor’s time request
and if there is a significant difference, the Consultant in conjunction with the Project Manager is
to contact the Contractor by telephone and negotiate the difference.

When a Change Order Request is submitted for time only, the Consultant is to do an independent
evaluation of the time extension request using a recognized scheduling formula.

Requests for extension of contract time must be done in accordance with the General Conditions
Section 14.2.2.

7. Submission:

The Consultant shall complete all of the DPMC Change Order Request forms provided and
submit a completed package to the Project Manager with all appropriate backup documentation
within seven (7) calendar days from receipt of the Contractor’s change order request. The
Consultant shall resubmit the package at no cost to the State if the change order package contents
are deemed insufficient by the Project Manager.
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8. Meetings:

The Consultant shall attend and actively participate at all administrative hearings or settlement
conferences as may be called by Project Manager in connection with such Change Orders and
provide minutes of those meetings to the Project Manager for distribution.

9. Consultant Fee:

All costs associated with the potential Contractor Change Order Requests shall be anticipated by
the Consultant and included in the base bid of their fee proposal.

If the Client Agency Representative requests a scope change; and it is approved by the Project
Manager, the Consultant may be entitled to be reimbursed through an amendment and in
accordance with the requirements stated in paragraph 10.01 of this Scope of Work.

IX. PERMITS & APPROVALS

A.

REGULATORY AGENCY PERMITS

The Consultant shall comply with the following guidelines to ensure that all required permits,
certificates, and approvals required by State regulatory agencies are obtained for this project.

1. NJ Uniform Construction Code Permit:

The Consultant shall complete the NJUCC permit application and all applicable technical sub-
code sections with all technical site data listed. The Agent section of the application and
certification section of the building sub-code section shall be signed. These documents shall be
forwarded to the Project Manager who will send them to the Department of Community Affairs
(DCA) and all permit application costs will be paid by DPMC from encumbered funds for the
project.

The Consultant may obtain access and copies of all NJUCC Building, Fire, Plumbing, Electrical
and Elevator permit applications at the following website: www.nj.gov/dca/codes

The project construction documents must comply with the latest adopted edition of the NJ
Uniform Construction Code that is in effect at the Final Design Phase of this project.

All other required project permits shall be obtained and paid for by the Consultant in accordance
with the procedures described in paragraph 2. below.

2. Other Regulatory Agency Permits, Certificates, and Approvals:

The Consultant shall identify and obtain all other State Regulatory Agency permits, certificates,
and approvals that will govern and affect the work described in this Scope of Work. An itemized
list of these permits, certificates, and approvals shall be included with the Consultant’s Technical
Proposal and the total amount of the application fees should be entered in the Fee Proposal line
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item entitled, “Permit Fee Allowance.” See Section XIV. 6.4.8 for a preliminary list of
Regulatory Agency approvals.

The Consultant may refer to the Division of Property Management and Construction “Procedures
for Architects and Engineers Manual”, Section 6.4.8, which presents a compendium of State
permits, certificates, and approvals that may be required for this project.

The Consultant shall determine the appropriate phase of the project to submit the permit
application(s) in order to meet the approved project milestone dates.

Where reference to an established industry standard is made, it shall be understood to mean the
most recent edition of the standard unless otherwise noted. If an industry standard is found to be
revoked, or should the standard have undergone substantial change or revision from the time that
the Scope of Work was developed, the Consultant shall comply with the most recent edition of
the standard.

3. Prior Approval Certification Letters:

The issuance of a construction permit for this project may be contingent upon acquiring various
prior approvals as defined by NJAC 5:23-1.4. It is the Consultant’s responsibility to determine
which prior approvals, if any, are required. The Consultant shall submit a general certification
letter to the DPMC Plan & Code Review Unit Manager during the Permit Phase of this project
that certifies all required prior approvals have been obtained.

In addition to the general certification letter discussed above, the following specific prior
approval certification letters, where applicable, shall be submitted by the Consultant to the
DPMC Plan & Code Review Unit Manager: Soil Erosion & Sediment Control, Water & Sewer
Treatment Works Approval, Coastal Areas Facilities Review, Compliance of Underground
Storage Tank Systems with NJAC 7:14 b, Pinelands Commission, Highlands Council,
Compliance of Abandoned Wells with NJAC 7:9-9, Certification that all utilities have been
disconnected from structures to be demolished, Board of Health Approval for Potable Water
Wells, Health Department Approval for Septic Systems. It shall be noted that in accordance with
NJAC 5:23-2.15(a)5, a permit cannot be issued until the letter(s) of certification is received.

B. BARRIER FREE REQUIREMENTS

The Consultant, in cooperation with the Client Agency Representative, shall assure that this
project complies with the NJUCC Barrier Free Sub code where applicable.

C. STATE INSURANCE APPROVAL

The Consultant shall respond in writing to the FM Global Insurance Underwriter plan review
comments through the DPMC Plan & Code Review Unit Manager as applicable. The Consultant
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shall review all the comments and modify the documents while adhering to the project’s SOW
requirements, State code requirements, schedule, budget, and Consultant fee.

D. PUBLIC EMPLOYEES OCCUPATIONAL SAFETY & HEALTH
PROGRAM

A paragraph shall be included in the design documents, if applicable to this project that states:
The Contractor shall comply with all the requirements stipulated in the Public Employees
Occupational Safety & Health Program (PEOSHA) document, paragraph 12:100-13.5 entitled
“Air quality during renovation and remodeling”. The Contractor shall submit a plan
demonstrating the measures to be utilized to confine the dust, debris, and air contaminants in the
renovation or construction area of the project site to the Project Team prior to the start of
construction.

The link to the document is: http://www.state.nj.us/health/eoh/peoshweb/iaqgstd.pdf

E. MULTI-BUILDING OR MULTI-SITE PERMITS

A project that involves many buildings and/or sites requires that a separate permit shall be issued
for each building or site. The Consultant must determine the construction cost estimate for each
building and/or site location and submit that amount where indicated on the permit application.

F. PERMIT MEETINGS

The Consultant shall attend and chair all meetings with Permitting Agencies necessary to explain
and obtain the required permits.

G. MANDATORY NOTIFICATIONS

The Consultant shall include language in Division 1 of the specification that states the Contractor
shall assure compliance with the New Jersey “One Call” Program (1-800-272-1000) if any
excavation is to occur at the project site.

The One Call Program is known as the New Jersey Underground Facility Protection Act,
N.J.S.A. 48:2-73 through N.J.S.A. 48:2-91, and N.J.A.C. 14:2-1.1 through N.J.A.C. 14:2-6.4.

H. CONSTRUCTION TRAILER PERMITS

If construction trailers are required for the project then the Consultant shall include language in
the Supplemental General Conditions that states the Contractor(s) shall be responsible to obtain
and pay for each construction trailer permit directly from the Department of Community Affairs.
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(General Contractor for Single Bid-Lump Sum All Trades contract, and each Contractor for
Separate Bids & Single Bid contract).

DCA will allow a single permit application to cover more than one trailer per Contractor
provided the building, plumbing, and electrical technical sub-code sections, as applicable,
specify the correct numbers and costs. The trailers will not require a plan review.

DCA will inspect each construction trailer and issue a Certificate of Occupancy (CO) separate
from the main building construction.

Storage trailers with no utility connections are exempt from this requirement.

l. SPECIAL INSPECTIONS

In accordance with the requirements of the New Jersey Uniform Construction Code, Bulletin 03-
5 and as clarified further by the Department of Community Affairs, the Consultant shall be
responsible for the coordination of all special inspections during the construction phase of the
project.

1.  Definition:

Special inspections are defined as an independent verification by a qualified person (special
Inspector) rendered to the code official for Class I buildings only. The special inspector is to be
independent from the Contractor and responsible to the building owner or owner’s agent so that
there is no possible conflict of interest.

2. Responsibilities:

The Consultant shall submit with the permit application, a list of special inspections and the
firm(s) that will be responsible to carry out the inspections required for the project. The list shall
be a separate document, on letter head, signed and sealed.

3. Special Inspections:
The following special inspections, as applicable to this project, shall be performed in accordance
with Chapter 17 of the International Building Code, New Jersey Edition, as defined below.

Steel construction, in accordance with Section 1704.3.

Concrete construction, in accordance with Section 1704.4.

Masonry construction, in accordance with Section 1704.5.

Soils, in accordance with Section 1704.7.

Pile foundations, in accordance with Section 1704.8.

Seismic resistance for Design Category D buildings, in accordance with Section 1707.
Structural testing for isolation damping systems in seismic Design Category D buildings, in
accordance with Section 1708.
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e A quality assurance plan for seismic resistance of seismic Design Category D buildings, in
accordance with Sections 1705.1 and 1705.2.

Special inspectors shall be licensed in accordance with the requirements in the New Jersey
Uniform Construction Code.

X. GENERAL REQUIREMENTS

A.

SCOPE CHANGES

The Consultant must request any changes to this Scope of Work in writing. An approved DPMC
9d Consultant Amendment Request form reflecting authorized scope changes must be received
by the Consultant prior to undertaking any additional work. The DPMC 9d form must be
approved and signed by the Director of DPMC and written authorization issued from the Project
Manager prior to any work being performed by the Consultant. Any work performed without the
executed DPMC 9d form is done at the Consultant’s own financial risk.

ERRORS AND OMISSIONS

The errors and omissions curve and the corresponding sections of the “Procedures for Architects
and Engineers Manual” are eliminated. All claims for errors and omissions will be pursued by
the State on an individual basis. The State will review each error or omission with the
Consultant and determine the actual amount of damages, if any, resulting from each negligent
act, error or omission.

ENERGY INCENTIVE PROGRAM

The Consultant shall review the programs described on the “New Jersey’s Clean Energy
Program” website at: http://www.njcleanenergy.com to determine if any proposed upgrades to
the mechanical and/or electrical equipment and systems for this project qualify for “New Jersey
Clean Energy Program” rebates and incentives such as SmartStart, Pay4Performance, Direct
Install or any other incentives.

The Consultant shall be responsible to complete the appropriate registration forms and
applications, provide any applicable worksheets, manufacturer’s specification sheets,
calculations, attend meetings, and participate in all activities with designated representatives of
the programs and utility companies to obtain the entitled financial incentives and rebates for this
project. All costs associated with this work shall be estimated by the Consultant and the amount
included in the base bid of their fee proposal.
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D.

AIR POLLUTION FROM ARCHITECTURAL COATINGS

The Consultant shall include in the appropriate sections of the specification the requirement that
all architectural coatings applied at the project site shall comply with the NJDEP Administrative
Code Title 7, Chapter 27, Subchapter 23, entitled “Prevention of Air Pollution from Architectural
Coatings”.

Architectural coatings shall mean materials applied for protective, decorative, or functional
purposes to stationary structures or their appurtenances, portable buildings, pavements, or curbs.
The coating materials include, but are not limited to, paints, varnishes, sealers, and stains.

XI. ALLOWANCES

A

PERMIT FEE ALLOWANCE

The Consultant shall obtain and pay for all of the project permits in accordance with the
guidelines identified below.

1. Permits:
The Consultant shall determine the various State permits, certificates, and approvals required to
complete this project.

2. Permit Costs:

The Consultant shall determine the application fee costs for all of the required project permits,
certificates, and approvals (excluding the NJ Uniform Construction Code permit) and include
that amount in their fee proposal line item entitled “Permit Fee Allowance”. A breakdown of
each permit and application fee shall be attached to the fee proposal for reference.

NOTE: The NJ Uniform Construction Code permit is excluded since it is obtained and paid for
by DPMC.

3. Applications:

The Consultant shall fill out and submit all permit applications to the appropriate permitting
authorities and the costs shall be paid from the Consultant’s permit fee allowance provided. A
copy of the application(s) and the original permit(s) obtained by the Consultant shall be given to
the Project Manager for distribution during construction.

4. Consultant Fee:

The Consultant shall determine what is required to complete and submit the permit applications,
obtain supporting documentation, attend meetings, etc., and include the total cost in the base bid
of their fee proposal under the “Permit Phase” column.
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Any funds remaining in the permit allowance account will be returned to the State at the close of
the project.

NJPDES FEE ALLOWANCE

Consultant shall estimate the DEP TWA fees as noted in paragraph VII.A.13 and enter that
amount on their fee proposal line item entitled “NJPDES Fee Allowance”.

Any funds remaining in the NJPDES Fee Allowance account shall be returned to the State at the
close of the project.

XII.SUBMITTAL REQUIREMENTS

A.

CONTRACT DELIVERABLES

All submissions shall include the Contract Deliverables identified in Section XIV of this Scope
of Work and described in the DPMC Procedures for Architects and Engineers Manual.

CATALOG CUTS

The Consultant shall provide catalog cuts as required by the DPMC Plan & Code Review Unit
during the design document review submissions. Examples of catalog cuts include, but are not
limited to: mechanical equipment, hardware devices, plumbing fixtures, fire suppression and
alarm components, specialized building materials, electrical devices, etc.

PROJECT DOCUMENT BOOKLET

The Consultant shall submit all of the required Contract Deliverables to the Project Manager at
the completion of each phase of the project. All reports, meeting minutes, plan review comments,
project schedule, cost estimate in CSI format (2004 Edition), correspondence, calculations, and
other appropriate items identified on the Submission Checklist form provided in the A/E Manual
shall be presented in an 8%2” x 11” bound “booklet” format.

DESIGN DOCUMENT CHANGES

Any corrections, additions, or omissions made to the submitted drawings and specifications at
the Permit Phase of the project must be submitted to DPMC Plan & Code Review Unit as a
complete document. Corrected pages or drawings may not be submitted separately unless the
Consultant inserts the changed page or drawing in the original documents. No Addendums or
Bulletins will be accepted as a substitution to the original specification page or drawing.
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E.

SINGLE-PRIME CONTRACT

All references to “separate contracts” in the Procedures for Architects and Engineers Manual,
Chapter 8, shall be deleted since this project will be advertised as a “Single Bid” (Lump Sum All
Trades) contract. The single prime Contractor will be responsible for all work identified in the
drawings and specifications.

The drawings shall have the required prefix designations and the specification sections shall have
the color codes as specified for each trade in the DPMC Procedure for Architects and Engineers
Manual.

The Consultant must still develop the Construction Cost Estimate (CCE) for each trade and the
amount shall be included on the DPMC-38 Project Cost Analysis form where indicated. This
document shall be submitted at each design phase of the project and updated immediately prior
to the advertisement to bid.
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XIII. SOW SIGNATURE APPROVAL SHEET

This Scope of Work shall not be considered a valid document unless all signatures appear in each
designated area below.

The Client Agency approval signature on this page indicates that they have reviewed the design
criteria and construction schedule described in this project Scope of Work and verifies that the
work will not conflict with the existing or future construction activities of other projects at the
site.

SOW PREPARED BY: » W L ! Z/ 5/ [

Jamds }t cKenna, Manager \ DATE
DPMC PROJECT PLANNING & INITIATION
Kot
SOW APPROVED BY: %M&Lﬁm (2-1t-12
George Ythwarz, Pro_|ect nager DATE

DEPARTMENT OF TRANSPORTATION

SOW APPROVED BY: 4 M———’h—\-— 1Z // JZ-
D

dd Jones, ProjécyManager
PMC PROJECT*'MANAGEMENT GROUP

SOW APPROVED BY: / //ué/ ZA»_/ / /‘///7'

Richard Flodmand, Deputy Director DATE
DIV PROPERTY MGT & CONSTRUCTION
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XIV.CONTRACT DELIVERABLES

The following is a listing of Contract Deliverables that are required at the completion of each
phase of this project. The Consultant shall refer to the DPMC publication entitled, “Procedures
for Architects and Engineers,” Volumes I and 11, 2" Edition, dated January, 1991 to obtain a
more detailed description of the deliverables required for each item listed below.

The numbering system used in this “Contract Deliverables” section of the scope of work
corresponds to the numbering system used in the “Procedures for Architects and Engineers”
manual and some may have been deleted if they do not apply to this project.

DESIGN DEVELOPMENT PHASE: 50% Complete Design Documents
(Minimum)

7.1 Project Schedule (Update Bar Chart Schedule)

7.2 Meetings & Minutes (Minutes within 5 working days of meeting)
7.3  Correspondence

7.4 Submission Requirements

7.4.1 AJE Statement of Site Visit, As-Built Drawing Verification (if available)
7.4.3 Special Features Description: communications, security, fire protection, special
structural features, etc.
7.4.4  Site Evaluation
7.4.5 Borings, Surveys, and Soils Analysis (provided with plan submission)
7.4.8 Regulatory Agency Approvals
7.4.8.1 NJ Department of Agriculture
(@) Soil Erosion (land disturbance over 5000 s.f.)
7.4.8.2 NJ Department of Community Affairs
(@) UCC Permit for Building Construction
7.4.8.3 NJ Department of Environmental Protection
(m)NJPDES)
(n) Sewage System Construction
(p) Water Management Plan for Sewage System
7.4.9 Confirm Utility Availability (On Site & Public)
Electric Service
7.4.10 Drawings: 6 sets
Cover Sheet (See A/E Manual for format)
Site Plan
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7.5

7.6

Site Utility Plan
Floor Plans
Elevations
Sections/Details
Structural Drawings, Seismic Design Load Criteria
Plumbing Drawings, Pipe Distribution & Riser Details, Fixture Schedule
Electrical Drawings, Riser Diagram, Panel Schedules, Service Size, Lighting
Design
Emergency Power Equipment & Source
7.4.11 Specifications: 6 sets (See A/E Manual for format, include Division 1 and edit to
describe the administrative and general requirements of the project)
7.4.12 Current Working Estimate in CSI Format & Cost Analysis 38 Form
7.4.13 Bar Chart of Design and Construction Schedule
7.4.14 Oral Presentation of Submission to Project Team
7.4.15 SOW Compliance Statement
7.4.16 This Submission Checklist (See A/E Manual, Figure 6.4.16 for format)
7.4.17 Deliverables Submission in Booklet Form: 7 sets

Approval
7.5.1 Respond to Submission Comments
Submission Forms

Figure 7.4.12  Current Working Estimate/Cost Analysis
Figure 7.4.16  Submission Checklist

FINAL DESIGN PHASE  100% Complete Construction Documents

This Final Design Phase may require more than one submission based on the technical quality
and code conformance of the design documents.

8.1

8.2

8.3

8.4

Schedule (Update Bar Chart Schedule)

Meeting & Minutes (Minutes within 5 working days of meeting)
Correspondence

Submission Requirements

8.4.1 AJE Statement of Site Visit

8.4.2 Space Analysis
8.4.3 Special Features Description, Communication/Security/Fire/Smoke/Exhaust)
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8.4.4 Site Evaluation

8.4.5 Borings, Surveys, Soils Analysis (provided with plan submission)
8.4.6. Fine Arts Inclusion

8.4.7 Framed Rendering and Photographs

8.4.8 Regulatory Agency Approvals (Include itemized list specific to this project)
8.4.10 Drawings: 6 sets

8.4.11 Specifications: 6 sets

8.4.12 Current Working Estimate in CSI Format & Cost Analysis 38 Form
8.4.13 Bar Chart of Design and Construction Schedule

8.4.14 Oral Presentation of this Submission to Project Team

8.4.15 Plan Review/SOW Compliance Statement

8.4.16 This Submission Checklist

8.4.17 Deliverables Submission in Booklet Form: 7 sets

8.5  Approvals

8.5.1 Respond to Submission Comments

PERMIT APPLICATION PHASE

This Permit Application Phase should not include any additional design issues. Design
documents shall be 100% complete at the Final Design Phase.

8.6 Permit Application Submission Requirements

8.6.1 - 8.6.7: If all of the deliverables of these sections have been previously submitted to
DPMC and approved there are no further deliverables due at this time
8.6.8 Regulatory Agency Approvals
(@) UCC Permit Application & Technical Sub-codes completed by A/E
8.6.9 Utility Availability Confirmation
8.6.10 Signed and Sealed Drawings: 6 sets
8.6.11 Signed and Sealed Specifications: 6 sets
8.6.12 Current Working Estimate/Cost Analysis
8.6.13 Bar Chart Schedule
8.6.14 Project Presentation (N/A this Project)
8.6.15 Plan Review/SOW Compliance Statement
8/6.16 Submission Checklist

8.7  Approvals
8.8 Submission Forms

Figure 8.4.12  Current Working Estimate/Cost Analysis
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Figure 8.4.16  Submission Checklist (Final Review Phase)
Figure 8.6.12-b Bid Proposal Form (Form DPMC -3)
Figure 8.6.12-c Notice of Advertising (Form DPMC -31)
Figure 8.6.16  Submission Checklist (Permit Phase)
Figure 8.7 Bid Clearance Form (Form DPMC -601)

BIDDING AND CONTRACT AWARD

9.0

9.1

9.2

9.3

9.4

9.5

9.6

9.7

Bidding Phase Requirements

9.0.1 Original Drawings signed & sealed by A/E, one (1) set AUTOCAD Discs
9.02  One Unbound Specification Color Coded per A/E Manual Section 8.4.11
9.03 Bid Documents Checklist

9.04 Bid Proposal Form

9.05 Notice for Advertising

Chair Pre-Bid Conference/Mandatory Site Visit

Prepare Bulletins

Attend Bid Opening

Recommendation for Contract Award

9.4.1 Prepare Letter of Recommendation for Award & Cost Analysis

Attend Pre-Construction Meeting

Submission Checklist

Submission Forms

Figure 9.4.1 Cost Analysis
Figure 9.6 Submission Checklist

CONSTRUCTION PHASE

10.1

10.2

10.3

Site Construction Administration
Pre-Construction Meeting

Construction Job Meetings
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10.3.1  Agenda: Schedule and Chair Construction Job Meetings

10.3.2  Minutes: Prepare and Distribute Minutes within 5 working days of meeting

10.3.3  Schedules; Approve Contractors’ Schedule & Update

10.3.4 Minutes Format: Prepare Job Meeting Minutes in approved format, figure
10.3.4-a

10.4 Correspondence

10.5 Prepare and Deliver Conformed Drawings

10.7  Approve Contractors Invoicing and Payment Process

10.8 Approve Contractors 12/13 Form for Subs, Samples and Materials
10.10 Approve Test Reports

10.11 Approve Shop Drawings

10.12 Construction Progress Schedule

10.12.1 Construction Progress Schedule
10.12.2 CPM Consultant

10.13 Review & Recommend or Reject Change Orders

10.13.1 Scope Changes
10.13.2 Construction Change Orders
10.13.3 Field Changes

10.14 Construction Photographs
10.15 Submit Field Observation Reports
10.16 Submission Forms

Figure 10.3.4-a Job Meeting Format of Minutes

Figure 10.3.4-b Field Report

Figure 10.6 DPMC Insurance Form-24

Figure 10.6-a  Unit Schedule Breakdown

Figure 10.6-b  Monthly Estimate for Payment to Contractor DPMC 11-2
Figure 10.6-c  Monthly Estimate for Payment to Contractor DPMC 11-2A
Figure 10.6-d  Invoice DPMC 11

Figure 10.6-e  Prime Contractor Summary of Stored Materials DPMC 11-3
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Figure 10.6-f  Agreement & Bill of Sale certificate for Stored Materials DPMC 3A
Figure 10.7-a  Approval Form for Subs, Samples & Materials DPMC 12

Figure 10.7-b  Request for Change Order DPMC 9b

Figure 10.9 Transmittal Form DPMC 13

Figure 10.10  Submission Checklist

PROJECT CLOSE-OUT PHASE
11.1 Responsibilities: Plan, Schedule and Execute Close-Out Activities
11.2  Commencement: Initiate Close-Out w/DPMC 20A Project Close-Out Form
11.3 Develop Punch List & Inspection Reports
11.4 Verify Correction of Punch List Items
11.5 Determination of Substantial Completion
11.6  Ensure Issuance of “Temporary Certificate of Occupancy or Approval”
11.7 Initiation of Final Contract Acceptance Process
11.8  Submission of Close-Out Documentation
11.8.1 As-Built & Record Set Drawings, 3 sets AUTOCAD Discs Delivered to DPMC
11.8.2 (a) Maintenance and Operating manuals, Warranties, etc.: 7 sets each
(b) Guarantees
(c) Testing and Balancing Reports
(d) Boiler Inspection Certificates
(e) Elevator Inspection Report
(F) Shop Drawings
(9) Letter of Contract Performance
11.8.3 Final Cost Analysis-Insurance Transfer DPMC 25
11.8.4 This Submission Checklist
11.9 Final Payment

11.9.1 Contractors Final Payment
11.9.2 A/E Invoice and Close-Out Forms for Final Payment

11.10 Final Performance Evaluation of the A/E and the Contractors

11.11 Ensure Issuance of a “Certificate of Occupancy or Approval”
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11.12 Submission Forms

Figure 11.2 Project Close-Out Documentation List DPMC 20A
Figure 11.3-a  Certificate of Substantial Completion DPMC 20D
Figure 11.3-b  Final Acceptance of Consultant Contract DPMC 20C
Figure 11.5 Request for Contract Transition Close-Out DPMC 20X
Figure 11.7 Final Contract Acceptance Form DPMC 20

Figure 11.8.3-a Final Cost Analysis

Figure 11.8.3-b Insurance Transfer Form DPMC 25

Figure 11.8.4  Submission Checklist

XV.EXHIBITS

The attached exhibits in this section will include a sample project schedule, and any supporting
documentation to assist the Consultant in the design of the project such as maps, drawings,
photographs, floor plans, studies, reports, etc.

END OF SCOPE OF WORK
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Responsible Group Code Table

The codes below are used in the schedule field “GRP” that identifies the group responsible for the
activity. The table consists of groups in the Division of Property Management & Construction
(DPMC), as well as groups outside of the DPMC that have responsibility for specific activities on
a project that could delay the project if not completed in the time specified. For reporting
purposes, the groups within the DPMC have been defined to the supervisory level of
management (i.e., third level of management, the level below the Associate Director) to identify
the “functional group” responsible for the activity.

CODE DESCRIPTION REPORTS TO ASSOCIATE DIRECTOR OF:

CM Contract Management Group Contract Management
CA Client Agency N/A

Consultant Selection and Technical Services
Prequalification Group

Architect/Engineer N/A

Plan Review Group Technical Services
Construction Procurement Planning & Administration
Construction Contractor N/A

Financial Management Group Planning & Administration

Office of Energy and N/A
Utility Management

Project Development Group Planning & Administration

EXHIBIT ‘A’
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Location Map
DPMC Project No. T0504-00

Sewage Treatment Plant Rehabilitation

I1-80 Knowlton Township Rest Area
Mile Post 7.15 Eastbound Route 80
Knowlton Township, NJ 07832
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